
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:30 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 638 Date: 27-Aug-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 84

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower head , work on ladders for the
cables, & work on the East angle . They started at 7:00 AM.

Obra , Carlos , & Roger had to work on the East angle . Crews had to drill on the site the holes on the
vertical side of the diaphragm on the East . Crews had to prepare their tools & equipments. They were
done at 7:30 AM. They started to drill at 7:35 AM. Crews were called to work on other activities on the W
line at 8:20 AM. They had to wrap up their tools & equipments . Crews left at 8:30 AM.

Anthony , Augie , Casey , & Jonathon had to work on the oragami plates . Crews had to erect the
corner plate for the oragami on the South chimney . They started at 7:20 AM. Crews were done at 8:20 AM.

After that , crews had to work on the oragami plate & the corner plate on the West chimney . Nick flew
the plate at 8:30 AM. Crews had to erect the plate . Casey & Augie continued to work on the plate to the
end of the shift.

Anthony & Jonathon had to install the West ladders for the side span cables . Crews had to fit the
ladders in place , install , & snug the bolts. Crews did not tension to bolts waiting for the engineer to check
on CALOSHA requirements for the ladders . They started at 11:00 AM.

In addition to that , crews had to place the step platforms for the North & South ladders . Crews had to
mark , drill the holes on the saddle cover plates , install , snug , tension the bolts with the knocker wrench .
& they had to install the cover boxes for the ventilation openings on the West chimney . They started at
2:00 PM. Crews were done at 4:50 PM.

James & Drew had to work on house keeping . Crews had to pull out of the saddles area the air &
power lines , excess materials , pile on the top of the platform , & prepare to fly them out of the site . They
started at 7:20 AM. Crews were asked to work on the East angle at 8:30 AM. after Cobra & his crews left
the site .

Crews continued to drill new holes on the vertical side of the diaphragm & ream the misaligned holes
on the angle . They started at 8:35 AM. Crews were done at 5:00 PM.

All crews had to wrap up their tools & equipments. Crews left at 5:10 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 638 Date: 27-Aug-2012 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 1.50 0.00 0.00 1.50

FOR OBRA PAULKIronworker 1.50 0.00 0.00 1.50

JNM CARLOS BUSTAMANTEIronworker 1.50 0.00 0.00 1.50

Page 2 of 2ddrRptbyBidItem


